COMMUNITY BUILD SAMPLE TIMELINE

Community builds are a great way to create camaraderie and ownership of your playground! Every community build is different but one thing they all have in common is the need to remain organized and timely. This timeline is a template that can be adjusted to fit your specific project and help everyone stay on schedule.

	Time	Who	Task	Tools
Day 1	1:00 p.m.	Supervisor and Volunteer Leads	Review materials for Build Day	Recommended tools checklist, Assigned volunteer/ group tasks
Day 2	At scheduled time with shipper	School Leader plus 3	Receive truck – Unload near build site, inventory # of received packages, inspect for shipping damages	Forklift (if available), Pallet Jack/Hand Truck (if available), People that are able to lift/move heavy product
Day 3	12:00 p.m Team Arrival 12:15	Certified Supervisor Group Supervisor Certified Supervisor and Volunteers	 Walk site, measure and mark footers Assign tasks to groups of 3 (hardware arrangement, unpacking and separation of parts, accessory build. etc.) Dig holes for level, drop main posts 	Plans, measuring tapes, paint Razor knives, specialized Allen wrenches, drill Auger, post hole diggers, shovel
	3:00 4:00 5:00	Certified Supervisor and Volunteers Certified Supervisor and Volunteers Volunteers	 Shoot holes for level, drop main posts Begin to assemble decks on posts Clean up site 	Laser level, post hole digger, wood spacers, rock bar Battery Powered drills, Allen wenches, hardware Dumpster
Day 4	8:00 a.m. 12:00 p.m. 1:00 4:00 5:00	Certified Supervisor and Volunteers All All Volunteers	 Continue with adding accessories to posts Break for Lunch Concrete all holes Final clean up and layout of border timbers Clean up site Coordinate Engineered Wood Fiber delivery 	Battery powered drills, Allen wrenches, hardware Concrete mixer, wheelbarrows, shovels, water/hose Water, sledge hammer Dumpster
Day 5	8:00 a.m.	Volunteers	Spread Engineered Wood Fiber	Gloves, rakes, wheel barrows

Burke.
PLAY THAT MOVES YOU